
Run by:  Aaron Rayner     Estimator:  Too Low Joe
For Job: DC0006 - Sample Job Generated by a Sharpe Software Product

Sample Job

   1

QuantityBid-Item Description Unit Cost Total CostUM
04 Excavation      60,000.00 CY            0.8010          48,060.80

 5:55PM
 2/07/2001

Bid-Item Detail for:
Page:Dirt Cheap Construction Co.

Day Length: Days Required: 5.00 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:             0.50            0.30
Other:

       29,956.40       18,104.40Total Cost:

  8.00
Excavation      60,000.00 CY            0.8010          48,060.8004

Production per Day: 12,000.00

Description Quantity/Days UM Unit Cost Total Cost
Operator Foreman     1.00          401.2000           2,006.00/      5.00 DAY
250 GM Pick Up     1.00           94.8000             474.00/      5.00 DAY
Gradesetter Operator Group 4     1.00          367.2800           1,836.40/      5.00 DAY
Spectra Physics 940 Laser     1.00           45.0400             225.20/      5.00 DAY
General Labor Group 3     1.00          266.0000           1,330.00/      5.00 DAY
Cat 631 D Scraper     4.00          970.0000          19,400.00/      5.00 DAY
Scraper Operator Group 4     4.00          367.2800           7,345.60/      5.00 DAY
Cat D-9 Dozer W/ Rippers     1.00          886.0000           4,430.00/      5.00 DAY
Dozer Operator Group4     1.00          367.2800           1,836.40/      5.00 DAY
Cat 163 H Blade     1.00          587.2000           2,936.00/      5.00 DAY
Finish Blade Operator Group 2     1.00          395.1200           1,975.60/      5.00 DAY
Cat 815 Compactor     1.00          498.2400           2,491.20/      5.00 DAY
Compactor Operator Group 5     1.00          354.8800           1,774.40/      5.00 DAY

(Crew/Assembly) (Zero Total Cost Warning)



Run by:  Aaron Rayner     Estimator:  Too Low Joe
For Job: DC0006 - Sample Job Generated by a Sharpe Software Product

Sample Job

   2

QuantityBid-Item Description Unit Cost Total CostUM
05 30" Water Transmission Main To Furnish       2,200.00 LF          275.6419         606,412.07

 5:55PM
 2/07/2001

Bid-Item Detail for:
Page:Dirt Cheap Construction Co.

Equipment: Subcontractor:Material: Labor: Plug:
            5.20Unit Cost:            35.01             2.41          200.04            32.99

Other:

      440,080.12        77,031.57        11,435.37       72,567.01Total Cost:         5,298.00

30" Water Transmission Main To Furnish       2,200.00 LF          275.6419         606,412.0705

Day Length: Days Required: Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

            3.46Unit Cost:           196.96
Other:

      433,307.39         7,607.75Total Cost:

  8.00
Materials       2,200.00 LF          200.4160         440,915.145.01

Production per Day:

Description Quantity/Days UM Unit Cost Total Cost
30" CONCRETE CYLINDER PIPE         2,200.00          183.1750         402,985.00LF
#8 Bare Copper Wire         2,200.00            0.2155             474.10LF
3/4" Crush Rock For Backfill         1,487.00            8.3506          12,417.38TN
Crush Rock Haul Form Teichert         1,487.00            3.2500           4,832.75TN
30" Bolts, Nuts & Gasket Set             6.00           25.8600             155.16EA
6 Sack Concrete Mix             1.16           73.2700              84.99CY
30" Flange Coupler Adapter             8.00          953.5875           7,628.70EA
30" Mega Lug For Ductile Iron Pipe             4.00        1,123.8325           4,495.33EA
Class 2 AB           740.52            6.8421           5,066.73TN
Ab Class 2 Haul Form Teichert           740.00            3.7500           2,775.00TN

Day Length: Days Required: 2.25 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

            1.06Unit Cost:             0.15            0.27
Other:

          325.08         2,332.00          604.08Total Cost:

  8.00
Sawing       2,200.00 LF            1.4823           3,261.165.02

Production per Day: 977.78

Description Quantity/Days UM Unit Cost Total Cost
6" Asphalt Sawing         4,400.00            0.5300           2,332.00LF
Pipe Layer Group 1     1.00          268.4800             604.08/      2.25 DAY
1 Ton GM Truck     1.00          144.4800             325.08/      2.25 DAY

Day Length: Days Required: 9.52 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:            13.09            2.80
Other:

       28,787.74        6,155.97Total Cost:

  8.00
Excavation       2,200.00 LF           15.8835          34,943.715.03

Production per Day: 231.11

Description Quantity/Days UM Unit Cost Total Cost
General Labor Group 3     1.00          266.0000           2,531.99/      9.52 DAY
Spectra Physics 940 Laser     1.00           45.0400             428.72/      9.52 DAY
End Dump Truck     4.00          547.5200          20,846.82/      9.52 DAY
Cat 235D Excavator     1.00          789.2000           7,512.20/      9.52 DAY
Excavator Operator Group 3     1.00          380.7200           3,623.98/      9.52 DAY

(Crew/Assembly) (Zero Total Cost Warning)



Run by:  Aaron Rayner     Estimator:  Too Low Joe
For Job: DC0006 - Sample Job Generated by a Sharpe Software Product

Sample Job

   3

QuantityBid-Item Description Unit Cost Total CostUM
05 30" Water Transmission Main To Furnish       2,200.00 LF          275.6419         606,412.07

 5:55PM
 2/07/2001

Bid-Item Detail for:
Page:Dirt Cheap Construction Co.

Day Length: Days Required: 9.52 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:             5.93            9.60
Other:

       13,044.50       21,114.12Total Cost:

  8.00
Install       2,200.00 LF           15.5266          34,158.625.04

Production per Day: 231.11

Description Quantity/Days UM Unit Cost Total Cost
Operator Foreman     1.00          401.2000           3,818.92/      9.52 DAY
250 GM Pick Up     1.00           94.8000             902.38/      9.52 DAY
Pipe Layer Group 1     2.00          268.4800           5,111.19/      9.52 DAY
1 Ton GM Truck     1.00          144.4800           1,375.27/      9.52 DAY
General Labor Group 3     2.00          266.0000           5,063.98/      9.52 DAY
Cat 235C 1979 Excavator     1.00          866.4800           8,247.81/      9.52 DAY
Excavator Operator Group 3     1.00          380.7200           3,623.98/      9.52 DAY
Cat 950 Loader     1.00          264.6400           2,519.04/      9.52 DAY
Loader Operator Group 4     1.00          367.2800           3,496.05/      9.52 DAY

Day Length: Days Required: 0.73 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:            75.00           24.23
Other:

          193.85Total Cost:           600.00

  8.00
Weld Joints           8.00 EA           99.2313             793.855.05

Production per Day: 11.00

Description Quantity/Days UM Unit Cost Total Cost
24" TO 30" Pipe Joint Welding             8.00           75.0000             600.00EA
General Labor Group 3     1.00          266.0000             193.85/      0.73 DAY

Day Length: Days Required: 4.59 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

            0.24Unit Cost:            14.72            0.93            44.35
Other:

           51.05           809.53            13.05        2,439.22Total Cost:

  8.00
Motar Joints          55.00 EA           60.2336           3,312.855.06

Production per Day: 12.00

Description Quantity/Days UM Unit Cost Total Cost
International 2 Ton Patch Truck     1.00          176.5600             809.53/      4.59 DAY
General Labor Group 3     2.00          266.0000           2,439.22/      4.59 DAY
Mortar             8.11            4.8488              39.33EA
Wash Sand             2.90            4.0406              11.72TN
Backfill Sand Haul From Butte Rock             2.90            4.5000              13.05TON

Day Length: Days Required: 9.52 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:             4.34            2.81
Other:

        9,542.36        6,179.57Total Cost:

  8.00
Backfill And Comp       2,200.00 LF            7.1463          15,721.935.07

Production per Day: 231.11

Description Quantity/Days UM Unit Cost Total Cost
Pipe Layer Group 1     1.00          268.4800           2,555.59/      9.52 DAY
Cat 235C 1979 Excavator     1.00          866.4800           8,247.81/      9.52 DAY
Excavator Operator Group 3     1.00          380.7200           3,623.98/      9.52 DAY
36" Compaction Wheel     1.00          136.0000           1,294.55/      9.52 DAY

(Crew/Assembly) (Zero Total Cost Warning)



Run by:  Aaron Rayner     Estimator:  Too Low Joe
For Job: DC0006 - Sample Job Generated by a Sharpe Software Product

Sample Job

   4

QuantityBid-Item Description Unit Cost Total CostUM
05 30" Water Transmission Main To Furnish       2,200.00 LF          275.6419         606,412.07

 5:55PM
 2/07/2001

Bid-Item Detail for:
Page:Dirt Cheap Construction Co.

Day Length: Days Required: 2.06 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

            0.28Unit Cost:             8.27            0.87            29.93
Other:

           47.64           454.91            15.57        1,645.88Total Cost:

  8.00
Motar Inside Joints          55.00 EA           39.3455           2,164.005.08

Production per Day: 26.67

Description Quantity/Days UM Unit Cost Total Cost
International 2 Ton Patch Truck     1.00          176.5600             364.16/      2.06 DAY
General Labor Group 3     3.00          266.0000           1,645.88/      2.06 DAY
Manhole Blower     2.00           22.0000              90.75/      2.06 DAY
Mortar             6.94            4.8488              33.65EA
Wash Sand             3.46            4.0406              13.99TN
Backfill Sand Haul From Butte Rock             3.46            4.5000              15.57TON

Day Length: Days Required: 1.39 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:             0.13            0.66
Other:

          294.55        1,454.15Total Cost:

  8.00
Weld Dish Heads And Load With Water       2,200.00 LF            0.7949           1,748.705.09

Production per Day: 1,588.00

Description Quantity/Days UM Unit Cost Total Cost
Operator Pipe Welder     1.00          348.4800             482.64/      1.39 DAY
1 Ton GM Truck     1.00          144.4800             200.10/      1.39 DAY
Pipe Layer Group 1     2.00          268.4800             743.69/      1.39 DAY
Operator Pipe Welder     1.00          348.4800             227.82/      0.65 DAY
1 Ton GM Truck     1.00          144.4800              94.45/      0.65 DAY

Day Length: Days Required: 1.31 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:             0.98            0.61
Other:

        2,153.92        1,352.59Total Cost:

  8.00
Cleanup       2,200.00 LF            1.5939           3,506.515.10

Production per Day: 1,682.67

Description Quantity/Days UM Unit Cost Total Cost
CLEAN UP CREW             1.00            0.0000               0.00Defa
Operator Foreman     1.00          401.2000             524.57/      1.31 DAY
250 GM Pick Up     1.00           94.8000             123.95/      1.31 DAY
General Labor Group 3     1.00          266.0000             347.80/      1.31 DAY
Loader Operator Group 4     1.00          367.2800             480.22/      1.31 DAY
Cat 950 Loader     1.00          264.6400             346.02/      1.31 DAY
End Dump Truck     1.00          547.5200             715.88/      1.31 DAY
Vac Truck And Sweeper     1.00          740.4000             968.07/      1.31 DAY

Day Length: Days Required: Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:             2.14
Other:

Total Cost:         4,698.00

  8.00
Co-ordination For Disinfection       2,200.00 LF            2.1355           4,698.005.11

Production per Day:

Description Quantity/Days UM Unit Cost Total Cost
Disinfect Pipe Line             0.58        4,600.0000           2,668.00LS
Neuturalizing Pipe Line             0.58        3,500.0000           2,030.00LS

(Crew/Assembly) (Zero Total Cost Warning)



Run by:  Aaron Rayner     Estimator:  Too Low Joe
For Job: DC0006 - Sample Job Generated by a Sharpe Software Product

Sample Job

   5

QuantityBid-Item Description Unit Cost Total CostUM
05 30" Water Transmission Main To Furnish       2,200.00 LF          275.6419         606,412.07

 5:55PM
 2/07/2001

Bid-Item Detail for:
Page:Dirt Cheap Construction Co.

Day Length: Days Required: 1.31 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:             0.33            0.56
Other:

          736.49        1,226.65Total Cost:

  8.00
Test Pipe Line       2,200.00 LF            0.8923           1,963.145.12

Production per Day: 1,682.67

Description Quantity/Days UM Unit Cost Total Cost
Water Testing Crew             1.00            0.0000               0.00Defa
Operator Foreman     1.00          401.2000             524.57/      1.31 DAY
250 GM Pick Up     1.00           94.8000             123.95/      1.31 DAY
Pipe Layer Group 1     2.00          268.4800             702.08/      1.31 DAY
1 Ton GM Truck     1.00          144.4800             188.91/      1.31 DAY
Water Tersting Pump     1.00           86.8000             113.49/      1.31 DAY
Water Truck     1.00          237.2000             310.14/      1.31 DAY

Day Length: Days Required: 3.09 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

            0.67Unit Cost:             3.12            3.03             3.61
Other:

        6,674.04         6,868.32         1,467.00        7,938.56Total Cost:

  8.00
Paving 6' X 4" Trench       2,200.00 LF           10.4309          22,947.925.13

Production per Day: 711.11

Description Quantity/Days UM Unit Cost Total Cost
Operator Foreman     1.00          401.2000           1,240.71/      3.09 DAY
250 GM Pick Up     1.00           94.8000             293.17/      3.09 DAY
Barber Gren Operator Group 4     1.00          367.2800           1,135.81/      3.09 DAY
Leboy Paver     1.00          265.6800             821.62/      3.09 DAY
Roller Operator Group 4     1.00          367.2800           1,135.81/      3.09 DAY
3 To 5 Ton Roller     1.00          139.2000             430.48/      3.09 DAY
1 Ton GM Truck     1.00          144.4800             446.80/      3.09 DAY
Asphalt Shoveler Group 2     4.00          266.0000           3,290.42/      3.09 DAY
Vibra Plate     1.00           60.0000             185.55/      3.09 DAY
Case 580L  Backhoe     1.00          196.8000             608.60/      3.09 DAY
20" AC Grinder W/Self Loading Into Trucks     1.00        1,320.0000           4,082.10/      3.09 DAY
Ac 1/2" Hot Mix           326.00           20.4725           6,674.04TN
Hot Mix Haul           326.00            4.5000           1,467.00TN
Backhoe Operator Group 4     1.00          367.2800           1,135.81/      3.09 DAY

(Crew/Assembly) (Zero Total Cost Warning)



Run by:  Aaron Rayner     Estimator:  Too Low Joe
For Job: DC0006 - Sample Job Generated by a Sharpe Software Product

Sample Job

   6

QuantityBid-Item Description Unit Cost Total CostUM
05 30" Water Transmission Main To Furnish       2,200.00 LF          275.6419         606,412.07

 5:55PM
 2/07/2001

Bid-Item Detail for:
Page:Dirt Cheap Construction Co.

Day Length: Days Required: 3.38 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:         4,060.67        3,758.00
Other:

        8,121.33        7,515.99Total Cost:

  8.00

Add. Time For Exc,Install,Backfill & Comp 
In Crossing

          2.00 EA        7,818.6600          15,637.325.14

Production per Day: 0.59

Description Quantity/Days UM Unit Cost Total Cost
Pipe Layer Group 1     2.00          268.4800           1,812.24/      3.38 DAY
1 Ton GM Truck     1.00          144.4800             487.62/      3.38 DAY
General Labor Group 3     2.00          266.0000           1,795.50/      3.38 DAY
Spectra Physics 940 Laser     1.00           45.0400             152.01/      3.38 DAY
Cat 235C 1979 Excavator     1.00          866.4800           2,924.37/      3.38 DAY
Excavator Operator Group 3     1.00          380.7200           1,284.93/      3.38 DAY
36" Compaction Wheel     1.00          136.0000             459.00/      3.38 DAY
Cat 950 Loader     1.00          264.6400             893.16/      3.38 DAY
Loader Operator Group 4     1.00          367.2800           1,239.57/      3.38 DAY
Cat 245B Excavator     1.00          949.6800           3,205.17/      3.38 DAY
Excavator Operator Group 1     1.00          410.0000           1,383.75/      3.38 DAY

Day Length: Days Required: 24.34 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:             1.51            5.89
Other:

        3,322.44       12,950.88Total Cost:

  8.00
Traffic Control       2,200.00 LF            7.3970          16,273.325.15

Production per Day: 90.37

Description Quantity/Days UM Unit Cost Total Cost
FLAGING CREW             1.00            0.0000               0.00Defa
Flagman Group 3     2.00          266.0000          12,950.88/     24.34 DAY
8lbs. Traffic Cones   100.00            0.2400             584.25/     24.34 DAY
Arrowboard     2.00           56.2400           2,738.19/     24.34 DAY

Day Length: Days Required: 3.38 Labor Type: Standard
Equipment: Subcontractor:Material: Labor: Plug:

Unit Cost:         1,285.20          897.75
Other:

        2,570.40        1,795.50Total Cost:

  8.00
Traffic Control For Intersection           2.00 EA        2,182.9500           4,365.905.16

Production per Day: 0.59

Description Quantity/Days UM Unit Cost Total Cost
FLAGING CREW             1.00            0.0000               0.00Defa
Flagman Group 3     2.00          266.0000           1,795.50/      3.38 DAY
8lbs. Traffic Cones   100.00            0.2400              81.00/      3.38 DAY
Arrowboard     2.00           56.2400             379.62/      3.38 DAY
Meassage Sign LED     2.00          312.5600           2,109.78/      3.38 DAY

(Crew/Assembly) (Zero Total Cost Warning)


